SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:55AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 370 Const Calendar Day: 82 Date: 25-Aug-2012 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:50 AM  03:30 PM Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Load Transfer Activities
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Misc prep work for load transfer (LT) suspender jacking
- Cleaning & paint repairing the suspender bracket bottom flanges
| was inspecting Gary Anderson’s crew on LT prep work at the suspender jacking brackets & other misc
work. See below for a list of labor for these crews, & for details of the work performed. Also, |
intermittently inspected the cleaning & painting of the suspender bracket bottom flanges.
- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:00.
- From 07:00 until 08:30, Gary’s crew was installing access platforms at the phase-3 suspender bracket
locations.
- From 08:30 until the end of the shift, Gary’s crew was installing jacking chairs at the phase-3 suspender
bracket locations.
- From 07:00 until 12:00, the paint crew was cleaning & prepping the suspender bracket bottom flanges at
PPs 10S, 14S, 18S, 22S, & 26S. They cleaned the bottom flanges & inside the anchor rod hole (including
the seam between the bottom flange & the bearing plate). METS NACE inspector Charlie Stewart was the
primary inspector on this work. See his diary for additional details. | only intermittently checked on the
painting operation when Charlie was busy elsewhere on the bridge.
- From 12:30 until the end of the shift, the paint crew was added one coat of organic zinc primer to the
anchor rod holes.
- Also intermittently throughout the shift, | did spot checks on the seams between the bottom flanges & the
bearing plates on the South side. | used a 0.152mm feeler gauge to check to see if the plates were
brought into firm contact. If there are not, then they are required to be sealed by caulking. | checked 42
holes at 21 different suspender bracket locations. Of the 42 seams checked, 24 of them were not in firm
contact & the feeler gauge could be inserted between the plates. These seams will require caulking after
they have received a paint repair. | emailed Roman Granados with this information on the South side to
be combined with the information that he gathered on the North side suspender brackets.
- At 15:00, | left the bridge.
- From 15:10 until 15:30, | wrote my diary for the day, checked email, & submitted my timesheet for the
week.
04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OT Hrs DTHrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Wright, Doug Diary #: 370  Date: 25-Aug-2012  Saturday
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM RENE ESQUIVEL 0.00 800 000  8.00 []
Ironworker INM LONNY CANDELARIA 0.00 800 000  8.00 []
Ironworker FOR MATTHEW HOLT 0.00 800 000  8.00 []
Ironworker APP ETHAN KENT 0.00 800 000  8.00 ]
Ironworker INM JOSE ALFARO 0.00 800 000  8.00 ]
Ironworker INM STANLEY DALIE 0.00 800 000  8.00 ]
Ironworker INM HAYES BATISTE 0.00 800 000  8.00 ]
Attachment
0.152mm feeler gauge in between suspoender bracket bottom flange
& bearing plate - These seams will be caulked.
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